
To: ERD/OERR (EPA5511)
To: K.WOLPER (EPA93029)
To: REGION03.TAT (EPA9322)
To: RRC (EPA9374)

From: REG03.TAT/WV (EPA9323) Delivered: Fri 9-Nov-9O 16:i4̂ *ST
Subject!*. METCOA POLREP #85
Mail Id:' IPM-163-901109-146210624

PQLREP #85
NETCQA RESTART SITE
PULASKI, LAWRENCE CO., PA
ATTENTION: KAREN WOLPER , DENNIS CARNEY , AND STEPHEN LUFTI6

I. SITUATION: {MONDAY 11/05/90, 1600 HOURS)

A. PRP CONTRACTORS (DEMAXIMIS,, GSX/TRICIL/LAIDLAW, NSSI )
CONTINUE SITE OPERATIONS AS PER APPROVED WORK PLAN.

B. TAT CONTINUES CONTRACTOR OVERSIGHT IN ACCORDANCE WITH
PRP CONTRACTOR WORK SCHEDULE.

C. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH
CONTINUING.

D. PERSONNEL ON SCENE:

EPA - 0
TAT - 2
DEMAXIMIS - 0
GSX - 3
NSSI -2
TRICIL -7

E. WEATHER I OVERCAST, TEMPERATURES IN THE LOW 6O'S.

II. ACTIONS TAKEN

A. PRP CONTRACTOR CONTINUED DRUM HANDLING OPERATIONS.
DRUMS BELIEVED TO CONTAIN RADIOACTIVE MATERIALS ARE
BEING ANALYZED AT A RADIOLOGICAL MONITORING STATION,
SAMPLED AND STAGED IN A REMOTE LOCATION OF THE METCOA
BUILDING. SAMPLES ARE BEING ANALYZED BY PRP
SUBCONTRACTOR, NSSI INC., SITE RADIATION SPECIALISTS,
IN AN ONSITE WORK TRAILER.

B.

C. TAT NOTES A GENERAL IMPROVEMENT IN SITE SAFETY AND SITE
CONTROL PROCEDURES.

D. PRP CONTRACTORS STAGED 77 DRUMS THIS DATE.
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E. PRP CONTRACTORS DE MAXIMIS, GSX AND NSSI, UPON
CONSULTATION WITH OSC MANNING, AGREE TO MAKE ALL SITE
DOCUMENTATION AVAILABLE TO TAT PERSONNEL. PRP
CONTRACTORS HAD PREVIOUSLY DENIED TAT ACCESS TO DRUM

. DATA LOGS AND RADIOLOGICAL MONITORING RECORDS.

F. NSSI SENT TWO SAMPLES TO REGIONAL RADIOLOGICAL
LABORATORY TO VERIFY ON SITE ANALYSIS.

. G. OSC MANNING RECEIVED DAILY UPDATE ON SITE STATUS BY
TAT.

H. TAT BEGAN ENTERING SITE DRUM DATA BASE THIS DATE.

I. ELECTRIC SERVICE ESTABLISHED TO EPA/TAT TRAILER THIS
DATE .

III. FUTURE PLANS

A. SCHEDULED SITE ACTIVITIES BY CONTRACTORS FOR THE METCOA
. PRP GROUP TO CONTINUE AS DETAILED IN WORK PLAN #1.

B.

C. TAT TO CONTINUE TO PROVIDE OSC MANNING WITH FREQUENT
UPDATES OF SITE STATUS.

D. TAT TO MOBE IN ADDITIONAL PERSONNEL TO MAINTAIN HOT
ZONE MONITORING OF PRP CONTRACTOR OPERATIONS.

E. PRP CONTRACTOR TO ESTABLISH ELECTRIC AND PHONE SERVICE
TO EPA/TAT WORK TRAILER.

F. EPA REGIONAL RADIATION SPECIALIST BILL BELANGER TO BE
ONSITE WEDNESDAY 11/07/9O TO AID IN THE VERIFICATION
AND QUALITY ASSURANCE OF PRP SUBCONTRACTOR ANALYSIS AND
RADIOLOGICAL DETERMINATIONS OF SITE SAMPLES.

CAROL MANNING, OSC DANIEL W. HOLLER
USEPA-REGION III . PADER EMERGENCY
PHILADELPHIA, PA " r - RESPONSE COORDINATOR

: MEADVILLE, PA

24


